APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Ankeny Traffic Signal System Timings Update
ity of : Contractor: Snyder & Associates, Inc.
Ankeny Address: 2727 SW Snyder Blvd., PO Box 1159, Ankeny, |A 50023
briaging ivwil ogeher Fipance Budget Code®% 453.3959. 4.0,»  Finance Project Code: Qﬁ? 4,?/2)/4(95, 2LUD
Vendor Project or n¥8fee £ 3763-#450096.01 PO#  2010-CAAP-01
Original Contract Date: April 19, 2010 Vendor # 990
05 STP-A-0187(623)--86-77
Date of Council Meeting 6/7/2010 PAYMENT REQUEST # 1
PAYMENT PERIOD: From: 04/19/10 through: 05/20/10

Contract Summary

Qriginal Contract Amount: $ 88,338.00

Net change by Change Orders: $ -

Contract Amount to Date: (line 1 £ 2) 3 88,338.00 -~

N

Total completed and stored to date: $ 21,364.19

Retainage: 0 % of Completed Work: _ $ -

Total Earned less Retainage: $ 21,364.19

Less previous applications for payment: $ -

SUBTOTAL $ 21,364.19

OTHER CHARGES (Please attach an itemized list) 95F - 4972 &Y 3 -

Qus- 17, 69139 |
CURRENT PAYMENT DUE $ 21,364.19 -
Balance to finish, including retainage: $ 66,973.81

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Confractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for werk for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature Date

Engineer/Consuftant Approval:  Snyder & Assogfhtes, Inc.

Ly .

Signature Date
City of Ankeny Staff Approval 7, P
~2&- /0
Signature ‘/ Date
C/g‘,\gi\’b
Submit to:
Email: Phone: Fax:

Date Printed: 5/25/2010



—_— e — ENGINEERS & PLANNERS -

] SNYDER & ASSOCIATES

ANKENY, I4 | ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, i4 I MARYVILLE, MO | ST FOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

SUMMARY
Paul Moritz invoice Date: 512512010
City of Ankeny
220 W. First Street
Ankeny, IA 50023-1751
Invoice No: 1 Client Project #: STP-A-0187(623)-86-77
Billing Period: 411912010 to  5/20/2010 Contract #: 2010-ICAAP-01
S&A Project No: 110.0296.01 County: Polk

Ankeny Traffic Signal System Timings Update

Contract Cumulative Previous Current
Estimate to Date Invoices Period
Labor Dollars $30,262.00 $7,310.53 $0.00 $7,310.53
Overhead 152.83% $46,249.00 $11,172.68 $0.00 $11,172.68
Overhead Adjustments %0.00 $0.00 $0.00
Direct Expenses $350.00 $126.50 $0.00 $126.50
Subcensultants (including authorized contingency)
$0.00 $0.00 $0.00 $0.00
Subtotal $76,861.00 $18,609.71 $0.00 $18,609.71
Fixed Fee $11,477.00 $2,754.48 $0.00 $2,754.48
Authorized Contingency : $0.00
Total Authorized Amount $88,338.00
Total Billed to Date $21,364.19 $21,364.19 $0.00 $21,364.19
Remaining Authorized Balance $66,973.81
Unauthorized Contingency
Snyder & Associates $3,843.00

SNYDER & ASSOCIATES, INC.

(ottrry [ e
Anthony J. Boes / /

REMIT TO:
SNYDER & ASSOCIATES ENGINEERS & PLANNERS, INC.
2727 SW Snyder Bivd. - PO Box 1159, Ankeny, IA 50023
email; ar@snyder-associates.com Federal E.LN. 42-1379015



ENGINEERS & PLANNERS
SNYDER & ASSOCIATES

ANKENY, IA4 | ATLANTIC, I4 | CEDAR RAPIDS, IA4 I COUNCIL BLUFFS, IA | MARYVILLE, MO ] ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

Paut Moritz May 25, 2010
City of Ankeny invoice No: 110.0296.01 - 1
220 W. First Street

Ankeny, 1A 50023-1751

Project 110.0296.01 Ankeny Traffic Signal System Timings Update

Professional Services from April 19, 2010 to May 20, 2010

Basic Services
Direct Labor Hours Rate Amount

Principal Engineer

0372 64.50 52.2400 3,369.48
Engineer IV
0634 2.50 30.1900 75.48
Engineer 1lI
0675 3.00 28.1500 84.45
0713 14.00 27.0200 378.28
Engineer Il
0688 94.00 25.0000 2,350.00
Technician V
0462 44 50 21.0300 935.84
Technician ||
0757 9.00 13.0000 117.00
231.50 7,310.53
Overhead
Qverhead 152.83% of 7,310.53 11,172.68
Total Overhead 11,172.68 11,172.68
Other Expenses
Fleet Mileage 233.0 mi. @ 0.50 116.50
Fleet Mileage 20.0 mi. @ 0.50 10.00
Total Other Expenses 126.50 126.50
t ump Sum Fees
Fixed % Previous Current Fee
Phase Fee Compl Earned Billing Billing
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.L.N. 42-1379015



— — e — ENGINEERS & PLANNERS .
[ ] SNYDER & ASSOCIATES

ANKENY, I4 | ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA ‘ MARYVILLE, MO l ST FOSEPH, MO
(515) 964-2020 (712) 243-6505 (319} 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

Project 110.0296.01 Ankeny Traffic Signal System Timings Update Invoice 1
Fixed Fee 11,477.00 24.00 2,754.48 0.00 2,754.48
Total Fee 11,477.00 2,754.48 0.00 2,754.48
Total Fee 2,754.48
Total Prior Current
Billings to Date 21,364.19 0.00 21,364.19

Amount Due this Invoice $21,364.19

Total Prior Current
Billings to Date 21,364.19 0.00 21,364.19
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email; ar@snyder-associates.com Federal E.LN. 42-1 370015

Page 2



ENGINEERS & PLANNERS —
SNYDER & ASSOCIATES

ANKENY, I4 ‘ ATLANTIC, I4 | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA I MARYVILLE, MO ‘ ST. fOSEPH, MO
(515) 964-2020 (712) 243-6505 {319) 362-9394 (712} 322-3202 (660) 582-8888 (816) 364-5222

May 26, 2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 W. First Street
Ankeny, JA 50023-1751

RE: PROGRESS REPORT NO. 1

ANKENY TRAFFIC SIGNAL SYSTEM TIMINGS UPDATE

IOWA DOT PROJECT NO. STP-A-0187(623)- -86-77

S&A PROJECT NO. 110.0296
Dear Paul:
This is the first progress report for the above referenced project. This report covers work
performed through May 20, 2010. Project activities during this period included project
administration and coordination, data collection and review, field review, traffic counting, travel
time studies and Synchro base timing model development. Most of the data to be provided by
the City has been received. We are proceeding with review of existing basic timing parameters
and development of the Synchro base model.

Please feel free to contact me with any questions.

Sincerely,

SNYDER & ASSOCIATE?, INC.

Mark A. Land, P.E.
MAL:ajb

Encl.

Snyder & Associates, Inc. - 2727 $.W. Snyder Boulevard - Ankeny, IA 50023

www.snyder-associates.com

JA2010_projectsil 10.0296'Correspondence\ProgressReports\Progress].doc



